PROPOSAL KIT SAMPLE

SAMPLE ESTIMATE PACK DOCUMENT

Scroll down to read the first part of this sample estimate document. When purchased, the complete document is included in an editable format.

Estimate Pack is a set of pre-designed spreadsheets for estimating a variety of projects. The collection as a whole will meet many of your needs.

The spreadsheets are designed to facilitate fast and easy calculations for project estimates. These estimates can then be fine-tuned over time to become more and more accurate.



Click here to purchase Proposal Kit Professional

	Start On:	5/9/2022						
Description	Duration (in Days)	Start Date	End Date	Days Till Next	Total Days	Duration (in Weeks)	Duration (in Months)	Duration (in Years)
Month Service	1	May 9	May 9	90	90	0.2		
Month Service	2	August 7	August 8	90	91	0.3	0.2	0.
Month Service	1	November 6	November 6	90	90	0.2	0.1	0.
2 Month Service	2	February 4	February 5	90	91	0.3	0.2	0
< Schedule Item #5 >>	0	,	,	1	0	0	0	
< Schedule Item #6 >>	0			1	0	0	0	
< Schedule Item #7 >>	0			1	0	0	0	
< Schedule Item #8 >>	0			1	0	0	0	
< Schedule Item #9 >>	0			1	0	0	0	
< Schedule Item #10 >>	0			1	0	0	0	
< Schedule Item #11 >>	0			1	0	0	0	
< Schedule Item #12 >>	0			1	0	0	0	
< Schedule Item #13 >>	0			1	0	0	0	
< Schedule Item #14 >>	0			1	0	0	0	
< Schedule Item #15 >>	0			1	0	0	0	
Schedule Item #16 >>	0			1	0	0	0	
Schedule Item #17 >>	0			1	0	0	0	
< Schedule Item #18 >>	0			1	0	0	0	
Schedule Item #19 >>	0			1	0	0	0	
Schedule Item #20 >>	0			1	0	0	0	
< Schedule Item #21 >>	0			1	0	0	0	
< Schedule Item #22 >>	0			1	0	0	0	
Schedule Item #23 >>	0			1	0	0	0	
< Schedule Item #24 >>	0			1	0	0	0	
< Schedule Item #25 >>	0			1	0	0	0	
< Schedule Item #26 >>	0			1	0	0	0	
< Schedule Item #27 >>				1	0	0	0	
< Schedule Item #28 >>	0			1		0	0	
< Schedule Item #29 >>	0			1	0	0	0	
Schedule Item #30 >>	0			1	0	0	0	
< Schedule Item #30 >>	0			1 1	0	0	0	
< Schedule Item #31 >> < Schedule Item #32 >>	0			1	0	0	0	
	0			1	0	0	0	
Schedule Item #33 >>	0			'	0	0	0	
Schedule Item #34 >>	0			1	0	0	0	
Schedule Item #35 >>	0			1	0	0	0	
Schedule Item #36 >>	0			1	0	0	0	
Schedule Item #37 >>	0			1	0	0	0	
Schedule Item #38 >>	0			1	0	0	0	
< Schedule Item #39 >>	0			1 .	0	0	0	
< Schedule Item #40 >>	0			1	0	0	0	

Time to Completion (Weeks):	52				
Time to Completion (Months):	13				
Time to Completion (Years):	1.0				

This estimate document is only included in the <u>Proposal Kit</u> <u>Professional</u> product.

This sample has been truncated to only show the first part. The complete editable version of this document is included in the Proposal Kit Professional product found at:

ProposalKit.com/htm/proposal-software-products.htm



